AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Ofs

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0001 2003DEC30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4404A
TACOM WARREN BLDG 231 DCMA SAN ANTONI O
AVBTA- AQ ABGD 615 EAST HOUSTON STREET
PAM KOSTOMNY (586) 574- 8899 P.O BOX 1040
WARREN, M CHI GAN 48397- 5000 SAN ANTONI O TX 78294-1040
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: KOSTOWNP@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SOQUTHWEST RESEARCH | NSTI TUTE
6220 CULEBRA ROAD
SAN ANTONI O, TX. 78238-0510

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 03- C- L0O90
10B. Dated (See Item 13)

TYPE BUSI NESS: O her Nonprofit

Code 26401 | Facility Code 2003APR21

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required) Paynent will be made by El ectronic Funds Transfer
ACRN: AC NET | NCREASE: $590, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenent

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN M HOPFNER

HOPFNERJ @ACOM ARMY. M L (586) 574- 7070

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 9

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L090 MOD/AMD P00001

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM  Rapidly Installed Fluid Transfer System (R FTS)

PURPCSE OF MODI FI CATI ON: I ncorporate additional effort and provide increnmental funding

PREVI OUS NEGOTI ATED CONTRACT VALUE: $4, 651, 499. 00
NEGOTI ATED VALUE THI S ACTI ON: $1, 018, 442. 00

TOTAL NEGOTI ATED CONTRACT VALUE: $5, 669, 941. 00

PREVI QUS OBLI GATED CONTRACT AMOUNT: $4, 651, 499. 00
OBLI GATED AMOUNT THI' S ACTI ON:  $590, 000. 00

TOTAL OBLI GATED CONTRACT AMOUNT: $5, 241, 499. 00

1. This is a bilateral nodification.

2. The purpose of this nodification P0O0001 is to incorporate and increnmentally fund a requirement to investigate and devel op a Hi gh-
Pressure Conduit for the RIFTS.

3. The attached paragraphs C. 2.6 through C 2.6.e are hereby incorporated at a total negotiated anpunt of $1, 018, 442.00.

4. As a result of the above, the negotiated cost is increased by $974, 800.00 from $4, 452, 900.00 to $5,427,700.00; the negotiated fee is
increased by $43,642.00 from $198,599.00 to $242,241.00; the total negotiated cost is increased by $1,018,442.00 from $4, 651, 499.00 to
$5, 669, 941. 00.

5. As aresult of the above, CLIN 000103 is established in the ambunt of $590, 000. 00.

6. As aresult, the contract obligation is increased by $590, 000. 00 from $4, 651, 499. 00 to $5, 241, 499. 00.

7. As aresult of the above, the attached clause B.3 "Funding Schedul e" is incorporated.

8. As aresult of the above, the attached clause B.4 "Funding-Limitation of Cost/Funds" is incorporated.

9. As a result of the above, and in accordance with the contractor's request, clause H 18 Governnent Furnished Property, is hereby
i ncor por at ed.

10. Except as provided herein, all other terns and conditions remain unchanged.

*** END OF NARRATIVE A 001 ***



Refer ence No. of Document Being Continued Page 3 of 9
CONTINUATION SHEET PIIN/SIIN DAAEQ7- 03- C- L090 MOD/AMD P00001
Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 R FTS 1 LO $ 5,669, 941. 00
NCOUN: RI FTS TECHNOLOGY DEMONSTRATOR
SECURI TY CLASS: Uncl assified
Contractor shall furnish all the supplies and
services to acconplish the task specified in
Section C Scope of Wrk.
Esti mated Cost: $5,427,700.00
Fi xed Fee: $ 242, 241.00
Total Cost: $5, 669, 941. 00
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 1 31- AUG 2005
$ 5,669, 941. 00
000101 R FTS
NOUN: RI FTS
PRON: E132C259EH PRON AMD: 03 ACRN: AA
AVS CD: 643804K4100
(AMOUNT: $ 2,000, 000. 00)
000102 RIFTS
NOUN: RI FTS
PRON: E132C260EH PRON AMD: 03 ACRN: AB
AVS CD: 654804L4100
(AMOUNT: $ 2,651, 499. 00)
000103 R FTS

NOUN: RI FTS- H GH PRESSURE TEST




CONTINUATION SHEET

PIIN/SIIN DAAEO7-03- G- L090

Reference No. of Document Being Continued

MOD/AMD P00001

Page 4 of 9

Name of Offeror or Contractor:

SOUTHWEST RESEARCH | NSTI TUTE

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

PRON: P146R0112T PRON AMD: 01
AMS CD: 654804L4100
(AMOUNT:  $ 590, 000. 00)

ACRN: AC




Reference No. of Document Being Continued Page 5 of 9

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L090 MOD/AMD P00001

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

B.3 Fundi ng Schedul e

B.3.1 The Governnent shall provide funds under this contract covering the estimated cost and fee hereof on an increnmental basis as
provided for in the follow ng funding schedul e and pursuant to the Contract Cl ause entitled LIMTATION OF FUNDS. It is estimated that
the increnental anobunts are sufficient for the performance of work in each of the cited periods. The Governnent nmay, at its discretion,
al l ot such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this
contract as to expend and/or conmt funds conpatible with the schedule set forth bel ow. Wenever the contractor has reason to believe
that the funds allotted to this contract for any fiscal year are either insufficient or excessive for the performance of work required
in that fiscal year, the Governnment shall be so notified.

B. 3.2 Fundi ng Schedul e

Per f or mance Peri od Amount
FYO3 - Award through Decenber 2003 $5, 241, 499. 00
FYO4 - March 2004 through Conpletion $ 428,442.00

B.3.3 Funds Allotted. The ambunt of funds currently allotted to this contract is $5, 241, 499. 00.

*** END OF NARRATIVE B 003 ***
B.4 Funding-Linmtation of Cost/Funds:

B.4.1 This contract was fully funded when it was awarded. Wth the incorporation of additional scope of work via nodification P0O0001,
the contract becanme increnmentally funded with respect to the effort added to Section C by this nodification PO0001.

B.4.2 Wile this contract is increnentally funded, FAR 52.232-20 "Limtation of Cost" shall apply.

B.4.3 Wiile the contract is fully funded, FAR 52.232-22 "Limitation of Funds" shall apply.

*** END OF NARRATIVE B 004 ***
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L090 MOD/AMD P00001

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
C. 2.6 Devel op Hi gh-Pressure Conduit.

C.2.6.a The contractor shall investigate and devel op a H gh-Pressure Conduit. The contractor shall conduct all the necessary research
and testing to develop a conduit with working pressure of 750 psi and with a burst pressure of 2250 psi. Except for these pressure
requirenents, the high-pressure conduit shall neet all other requirenents stated in paragraphs 3.3.1.1 and 3.3.1.1.1 of the performance
speci fication.

C.2.6.b The contractor shall devel op a separate Test Plan that, when performed, will denpnstrate whether the high-pressure conduit can
meet all of the requirements stated in paragraphs 3.3.1.1 and 3.3.1.1.1 of the performance specification, with a working pressure of 750
psi and with a burst pressure of 2250 psi. The contractor shall submit this test plan to the COR within 60 days after award of

nodi fication PO0001. The COR will review this test plan and provide comments within 5 working days after receipt. The contractor shall
test the high-pressure conduit IAWthis test plan. Additionally, the Contractor Testing of the integrated RIFTS TDM required by
paragraph C. 2.3.2 shall apply.

C.2.6.c The contractor shall select up to five (5) vendors fromwhomto obtain H gh-Pressure Conduit sanples; each of these vendors
shal | have the ability to provide production quantities of its high-pressure conduit if selected for approval. The contractor shall
obtain three 20-foot sections (each section nay be approximate but the three sections nust total a mninumof 60 feet), and one (1) 1/4-
mle section fromeach. The contractor shall test the sanples fromthese vendors in accordance with the test plan described in C 2.6.b,
above. Based on the test results, the contractor shall select for approval up to two (2) vendors that best denpnstrate the capability
to produce Hi gh-Pressure Conduit neeting all the required perfornmance specifications. |In the event none of the High-Pressure Conduit
sanpl es neet all the performance specifications, the contractor shall notify the COR and provi de the advantages and di sadvantages of the
two nost highly rated vendor sanples.

C.2.6.d The requirenents of paragraph C. 2.2.1.7, Critical Design Review, apply to this section C 2.6.
C.2.6.e TACOMw Il provide one |IDPS punping unit and one 6-inch |IDPS gate valve, no later than 29 February 2004, to support the high-

pressure conduit devel opment and effort.

*** END OF NARRATIVE C 006 ***
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L090 MOD/AMD P00001

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
000103 P146R0112T AC 2 $ 0.00 $ 590, 000. 00 $ 590, 000. 00
654804L4100 47CP21
NET CHANGE $ 590, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AC 21 42040000041C1C09P654804255Y S20113 Wb6HZV $ 590, 000. 00
NET CHANGE $ 590, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 4,651, 499. 00 $ 590, 000. 00 $ 5,241, 499. 00
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CONTINUATION SHEET

PIIN/SIIN DAAEO7-03- C-L090 MOD/AMD P00001

Page 8 of 9

Name of Offeror or Contractor: SOUTHWEST RESEARCH | NSTI TUTE

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS

H. 18 Governnent Furni shed Property (GFP):

The CGovernnment will provide the following item(s) to the contractor as CGovernment furnished property:

Quantity Noun NSN
One each | DPS punping unit (800 gpm punp) 4320- 01- 441- 1086
One each I DPS gate val ve (6-inch) 4820- 01- 288- 4639

*** END OF NARRATI VE H 001 ***
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Name of Offeror or Contractor:

SOUTHWEST RESEARCH | NSTI TUTE

SECTION | - CONTRACT CLAUSES

Stat us

Regul atory Cite

Title

Dat e

1 -1 ADDED

52.232-22

LI M TATI ON OF FUNDS

APR/ 1984
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